

WE ZIJN HET BOS



Suriname REDD+

Project Board Meeting

Friday 05 February 2016

Courtyard by Marriott – Palm AB

Minutes Prepared by: Ms. Rosaline Bruce.

TABLE OF CONTENTS

	Page
Preface	3
Attendance List	4
Agenda	5
Proceedings	
Introduction	6
Introduction of Terms of Reference Project Board document	6
Review of the deliverables of the previous PB meeting	6
Introduction of the AWP 2016	7
Discussion of Pillars making up the AWP 2016	7
Question and Answer	7
Comments and Agreements	9
Acceptance of the AWP 2016 and Agreement for the next PB meeting	9
Matters brought to the table	10
Conclusion	10
Appendix 1 – Terms of Reference (TOR) Project Board Document	11
Appendix 2 – Terms of Reference (TOR) Project Board presentation	14
Appendix 3 – Presentation on Review of deliverable of previous PB meeting	17

Appendix 4 – Presentation on Introduction of AWP 2016	21
Appendix 5 - Presentation on Pillar I REDD+ AWP 2016	27
Appendix 6 - Presentation on Pillar II REDD+ AWP 2016	32
Appendix 7 – Presentation on Pillar III REDD+ AWP 2016	39

PREFACE

On November 27, 2015 REDD+ held its second board meeting. One of the main points that was to be addressed at that meeting was the acceptance of the AWP (Annual Work Plan) 2016. However, the Project Board did not accept the AWP 2016 but requested that the document be revised and re-presented.

The approval of the AWP 2016 is crucial to the progress of the Project. Therefore, the adjustment to the document needed to be done as quickly as possible so that the follow up Project board meeting could be held.

The follow up meeting was then scheduled for February 5, 2016. The objectives of the meeting were:

- To review the results / progresses made since the last PB meeting.
- Present the draft TOR Project board document and modify if necessary.
- Discussion of the three Pillars (chapters) of AWP 2016 and its adoption.

One of the highlights of the meeting was that the Project board accepted the revised AWP 2016 and thus it was adopted.

REDD+ was given the go ahead to proceed with the activities suggested on the AWP 2016.

It was unanimously decided by the Project Board that the follow up meeting be held on the 22 April, 2016. The purpose of that meeting would be to measure the progresses that are made in accordance with the AWP 2016.

ATTENDANCE LIST:

NO.	ORGANISATION	NAME	PB member	Gender
1	PMU – REDD+	Madhawi Ramdin	X	F
2	PMU – REDD+	Jerrel Pinas		
3	PMU – REDD+	Sirito-Yana Aloema		
4	PMU – REDD+	Lisa Best		F
5	PMU – REDD+	Karwofodi Silvia		F
6	PMU – REDD+	Santusha Mahabier		F
7	SBB	Sarah Crabbe		F
8	SBB	Priscilla Miranda		F
9	SBB	Rene Somopawiro	x	
10	NIMOS	Cedric Nelom	x	
11	UNDP	Alexis Armstrong	x	
12	UNDP	Anuradha Khoenkhoen		F
13	UNDP	Brain Drakenstein		
14	Children and Youth	Shiffion Alimoestar	x	
15	Workers Union	Eric Feller	X	
16	NGO	Rudi van Kanten	X	
17	Local Authorities (DS & DC)	Chermine Wirjotaroeno	X	F
18	Business & Industries	Magunane Poetisi	X	
19	Scientist / Researcher	Jamille Haarloo	X	
20	REDD+ Assistant (Trio's)	Tawadi Pildas	X	
21	REDD+ Assistant (Wajana's)	Arnold Arupa	X	
22	REDD+ Assistant (Caraiben) / OIS / COICA	Josien Tokoe-Aloema	X	F
23	REDD+ Assistant (Saramaccaner's)	Nicolaas Stiefen	X	
24	REDD+ Assistant (Aucaners)	Alida Wabe	X	F
25	REDD+ Assistant (Matuariers)	Wilson Willems	X	
26	REDD+ Assistant (Kwinti's)	Harry Ellioth	X	
27	Min. Natural Resources	D. Abeleven	X	
28	Min. Agriculture, Fisheries & Livestock	Raymon Nojodimedjo	X	
29	Min. Regional Development	W. Finisie	X	
30	Min. Spatial Planning, Land and Forest Management	Kaminie Tajib	X	F
31	Min. Education, Science and Culture	E. Baarn	X	F
32	Min. Trade & Industry	Agnes Salem	X	F
33	SBB	Seth Panka		
34	Min. Regional Development	Andoime Seedo		
35	Meteorological Services	S. Sallon-Mitro	x	F

36	Secretary of Aluku Granman	Jacobi Ivy	x	F
37	Representative of Wajana's	Johan Neni		

37 participants:

- 22 male
- 16 female
- 24 project board members
- 8 tribes represented

Quorum present? Yes

AGENDA / Programme Project Board Meeting

Date: Friday - February 05, 2016
Location: Courtyard by Marriott – Palm AB
Time: 08:00 – 14:30 h

08:00 – 08:25	Registration and breakfast
08:25 – 08:30	Welcome – Jerrel Pinas
08:30 – 08:35	Opening – Cedric Nelom
08:35 – 08:40	Announcements
08:40 – 09:05	Introduction of the Project Board and the TOR of the Project Board – Cedric Nelom
09:05 – 09:25	Examination of the Results from the Project Board meeting dated 27 November, 2015 – Madhawi Ramdin
09:25 – 09:35	Discussion
09:35 – 09:50	<i>Break</i>
09:50 – 10:05	Introduction of the AWP 2016 – Madhawi Ramdin
10:05 - 10:30	Discussion of the AWP 2016 Pillar I: Human capacities and stakeholder engagement REDD+ strategy – Jerrel Pinas
10:30 – 10:45	Discussion
10:45 – 11:10	Discussion of the AWP 2016 Pillar II: REDD+ Strategy – Lisa Best
11:10 – 11:25	Discussion
11:25 – 11:50	Discussion of the AWP 2016 Pillar III: Implementation framework and tools – Priscilla Miranda
11:50 – 12:50	Discussion
12:50 – 12:55	Acceptance of AWP 2016 and agreement for the next PB meeting.
12:55 – 13:10	Comments from the round table.

13:10 – 13:15 Closing - Cedric Nelom

13:15 -14:15 *Lunch*

PROCEEDINGS

INTRODUCTION

The meeting commenced with welcoming remarks and housekeeping rules by Mr. Jerrel Pinas. A brief overview of the objectives of the meeting was given. The objectives were:

- To review the results / progresses made since the last PB meeting.
- Present the draft TOR Project board document and modify if necessary.
- Discussion of the three Pillars (chapters) of AWP 2016 and its adoption.

The meeting was then chaired by Mr. Cedric Nelom, General Director of the NIMOS. He invited all to review the program. He then proceeded the agenda. First on the agenda were announcements. There were no announcements to be made.

This was followed by introductions of all members present.

INTRODUCTION OF THE TOR PROJECT BOARD DOCUMENT

Mr. Cedric Nelom gave the TOR Project Board Presentation¹. He explained the TOR Project Board document² is a draft document and also a work in progress. The Project Board requested that adjustments be made to items IV and V of the TOR Project Board. The following were recommended:

- Item IV (Day to Day management) – the decisions made by the Project Board should not be overridden by the day to day management.
- Item V (Quorum) - it would be best to state that the meeting can proceed once a minimum of 16 members are present.

¹ Refer to Appendix 2

² Refer to Appendix 1

REVIEW OF THE DELIVERABLES OF PREVIOUS PB MEETING

The review of the results and progress of the last PB meeting was done by Ms. Madhawi Ramdin. In the presentation (Examination of the Results from the Project Board meeting dated 27 November, 2015)³ the agreements made at the previous meeting were mentioned and how these agreements were met. The evidence of the deliverables were documented. These documents are:

- The Revised AWP 2016
- TOR Project board.
- Project Review Report.

The Project Board received electronic copies of these documents two weeks prior to the meeting and hard copies were made available at the meeting itself.

The last *Project Board Meeting Minutes* was included in the electronic copies that was sent out prior to the current meeting but it was not brought to the table. Therefore, it was recommended that for future meetings minutes are tabled and be the first agenda item to be discussed.

INTRODUCTION OF THE AWP 2016

Ms. Ramdin introduced the AWP 2016 by way of a presentation (Introduction to AWP 2016)⁷. In this presentation an overview was given, project milestones and planned expenditures were highlighted.

Funds earmarked for the project are 2 million US\$. The estimated expenditures for 2016 is approximately 1.9 million US\$.

DISCUSSION OF THE PILLARS MAKING UP THE AWP 2016

The discussion of the three chapters for AWP 2016 was next. It was done in three parts, namely:

- AWP 2016 Pillar I⁴ – Human capacities and stakeholder engagement REDD+ Strategy
- AWP 2016 Pillar II⁵ - REDD+ strategy
- AWP 2016 Pillar III⁶ – Implementation framework and tools.

³ Refer to Appendix 3

⁴ Refer to Appendix 5

⁵ Refer to Appendix 6

⁶ Refer to Appendix 7

⁷ Refer to Appendix 4

Many questions were asked with regards to pillar III.

QUESTION AND ANSWER

Q: What are the components of the NFMS?

A: It is a multipurpose / multifunctional tool that provides various forestry information. This system can give and accept forestry information.

Q: Would this system provide insight into the causes/ reasons behind deforestation?

A: The system would provide an overview of how it was before and what it now. For example: it can show that the deforestation was as a result of agriculture, mining, infrastructure etc.

Q: What are the consequences (fines, warning) incurred if deforestation occurs in a protected area?

A: These matters are not looked into as yet but as the project develops and commitments are made it would be the responsibility of all to ensure that our yes means yes. The government will have to make legislations to deal with these issues.

Q: Can illegal activities be tracked by the NFMS?

A: The REDD+ assistant can help in this regard since they are in the field.

Q: Would you work with local stakeholders in the development of the NFMS?

A: Yes. The intention is to conduct a training in August, on capacity building of the indigenous communities

Q: Many people are unclear on the land rights issues and because of this it is a challenge to protect and sustain the forest. What can be done about this?

A: REDD+ cannot solve these issues but can provide instructions on what can be done and if possible identify organizations that can help. Organizations like Tropenbos and the Ministry of Regional Development can provide information.

Q: In which phase can activities be conducted that would utilize the skills of trained personnel?

- A: The project is still in its readiness phase but it is during the implementation phase when more activities are planned.
- Q: Emission will be measured only from specific areas. How does this affect the other areas involved in the NMFS?**
- A: It is not decided on as yet but it would involve much planning, new legislations etc. Whatever is to be done, will have to be in the interest of development of Suriname.
- Q: When would the project advance from the theory phase to the practical phase?**
- A: Based on the outcome of this meeting the project will be in its practical phase, i.e., the approval of AWP 2016.
- Q: Are all government ministries involved in the process? If not it would be good to include them. Does all keep track of the commitments of those already involved in the process (do they show up for the meeting etc).**
- A: Very good point, we will track who were absent and follow up as to why. Currently one additional spot is available for an additional Project Board member but we would like to request that another spot is made available for the indigenous people.
- Q: Are there other commissioner's office involve since their officers are in the field and are they aware of the problems affecting the communities?**
- A: Currently we are working closely with the Ministry of Regional Development. We accompany them when they conduct trainings.
- Q: When will the Sipaliwini training take place?**
- A: The Regional Development officers will decide and REDD+ will work along with them.
- Q: REDD+ Assistants have received ongoing training. How and why were they trained? Will the knowledge received be put to use? Are they included in the budget so that they can help the community?**
- A: Money is important but it's not all. Discussion will be held with the REDD+ Assistants on how to use the knowledge to benefit the communities. This is expected to be achieve over

the next two days. Also we would secure help from local and international consultants. After today the project will enter its practical phase.

Q: The project is failing to evolve and we have the same reports to take back to the communities. When will we go forward?

A: At the end of the meeting you will have a better out look as to what REDD+ plans to do in the future.

COMMENTS / AGREEMENTS

- Many of the issues raises will address the implementation of the AWP 2016 and the additional training scheduled for the next two days.
- The Monitor and Evaluation Unit should be implemented as quickly as possible.
- There is no need for a Day to day Board for the project, but staff members should implement the decisions of the Project board.
- International consultant should be brought on board to help with Human capacity building as soon as possible.
- The Project Board meeting minutes should be tabled and adopted. This document will be given to the Board two weeks before the scheduled Project board meeting.
- Funds are available to continue the project but many countries are competing for the resources. In order to have access to additional funds it is important to clearly document the use of received funds and to provide evidence of the results. Therefore, no need to delay the process but work hard on moving forward.

ACCEPTANCE OF THE AWP 2016 & AGREEMENT FOR THE NEXT PROJECT BOARD MEETING

The acceptance of the AWP 2016 was done by means of votes. No one objected by raising their hands. There was a 100% acceptance of the AWP 2016.

It was agreed that the date for the next project board meeting is April 22, 2016. If possible at the same venue.

MATTERS BROUGHT TO THE TABLE

- The Ministry of Public Works should be represented at the next Project Board meeting since many of their activities (roads, infrastructure, development etc.) are linked to the REDD+ project.
- Request was also made that the Ministry of Trade and industry be present for the next board meeting.
- Provide a list explaining the acronyms used in the documents.
- Each Project Board member was given a T-Shirt bearing the REDD+ logo. It was suggested that this would be the uniform worn for the project board meetings.
- It was also suggested that the acronym ITP (indigenous tribal people) be replaced with either the word indigenous or maroons depending on the circumstances, to avoid confusion.

CONCLUSION

Mr. Cedrc Nelom concluded the meeting by thanking everyone for their participation and involvement. Congratulations were in order for the milestone that was achieved; the approval of the AWP 2016.

WE ZIJN HET BOS



Suriname REDD+ Project Board Meeting

Friday 05 February 2016

Courtyard by Marriott – Palm AB

Minutes Prepared by: Ms. Rosaline Bruce.

APPENDIX

Annex A: Overzicht van de REDD+ Project Board leden

No	REDD+ Project coördinator	Naam	Functie	e-mail adres	Adres	Tel
1	PMU	Madhawi Ramdin	Project coördinator	coordinator.redd@nimos.org	Mr. J. Lachmonstraat 93bov	532405 / 8985062
No	UNDP Country	Naam	Functie	e-mail adres	Adres	Tel
1	UNDP	Armstrong Alexis	Wvd. Resident Representatieve	armstrong.alexis@undp.org	Gongrijpstraat 25	421417 / 420030
No	Major Group	Naam	Functie	e-mail adres	Adres	Tel
1	Kinderen en Jeugd	Shiffion Alimoestar	Afgevaardigde	Shiffy92@gmail.com	Henck Arronstraat 112- 114	8543427
2	Landarbeiders	Geen overkoepeling.				
3	Arbeiders en Vakorganisaties	RAVAKSUR De heer Eric Feller		eafeller@hotmail.com	Verlengde Gemenelandsweg	464200/852718 5
4	Niet Gouvernamentele Organisaties	1 ^{ste} PB meeting→Tropenbos Rudi van Kanten Plaatsvervanger → Lisa Best	Programma Directeur Voorzitter	ptl_tropenbossuriname@yahoo.com globalshapersparamaribo@gmail.com / lisabest.tbisur@yahoo.com	CELOS Building, ADEK/ leysweg P/a Celos	490128 8722506
5	Lokale Autoriteiten (DC en DS)	Roline Samsodien	Deken van de DC's	secretariaatdcwanica@gmail.com/ twahira51@gmail.com/ Wanicamgd@gmail.com	Tawajariweg no.20	0366939 / 0366929
6	Inheemse en Tribale					

7	Vrouwen	Cheryl Sastro Plaatsvervanger		saschery@gmail.com	Verlengde Gemenelandsweg 132b	465626/ 8585366
8	Business en Industrie	SBF/SBC M. Poetisi		mpoetisi@sbc.sr	Hendrikstraat 69 - 1st floor Paramaribo – Suriname	49901C
9	Wetenschappers	Kimberley Fung- Loy Plaatsvervanger Jamille Haarloo	ADEK ADEK	kimfungloy@gmail.com j.r.haarloo@gmail.com / narena@celos	Leysweg Leysweg	4567231/8555 6 59 8975357
No	REDD+ Assistente	Naam	Functie	e-mail adres	Adres	Tel
1	voor het Volk der Trio's	Pildas Tawadi	Leerkracht		Kwamalasamutu	8824566
2	voor het Volk der Wajana's	Arupa Arnold	Leerkracht	kuluwayakapetina@gmail.com	Apetina#2	8500442
3	voor het Volk der Arowakken					
4	voor het Volk der Caraïben	Josien Tokoe Plaats vervanger→ Irvin		josientokoe@hotmail.com oiscoica@yahoo.co	Tatamatweg 74c/ Meerzog	08234879

5	voor het Volk der	Petrusi Steven → Basja Nelson	Basja	bureauvsg@hotmail.com	Futunakaba	8640130
6	voor het Volk der Aucaners	Wabe Alida			Spechtrumstraat 10, Ephraimzegen	8961795
7	voor het Volk der					
8	voor het Volk der Aluku's	Bergstroom				8125629
9	voor het Volk der Matuariërs	Willem Wilson	Kapitein	franjar276@hotmail.com	Pusugrunu	8796365
10	voor het Volk der Kwinti's	Elliot Harry		helliioth@gmail.com		8661012
No	Kennisinstitute n	Naam	Functie	e-mail adres	Adres	Tel
1	NIMOS	Cedric Nelom	Directeur	cnelom@nimos.org	Mr.J. Lachmonstraat	490044/490046
2	SBB	Rene Somopawiro	Technisch	sbbsur@sr.net	Maartin Luther	483131
3	Meteorologisch e dienst	Sallons-Mitro Sukarni	Directeur	sukarnimitro@yahoo.com	Magnesiumstraat 41	492980

No	Ministeries	Naam	Functie	e-mail adres	Adres	Tel
1	Min. Natuurlijke Hulpbronnen	Dave Abeleven	Directeur	dave.abeleven@naturalresources.gov.sr/ v.sr/	Mr. Dr. J. C. de Mirandastraat 13-	474666/477487
2	Min. Openbare Werken	Santosh Soman	Directeur	sec.dirbwd@gmail.com	Jaggernath Lachmonstraat	490-666
3	Min. Landbouw, Visserij en	Djoemadie Kasanmoesdiran	Directeur	dirlvv@sr.net/ dir.lv@lvv.gov.sr	Letitia Vriesdelaan 8 -	479112
4	Min. Regionale Ontwikkeling	Wilco Finisie	Directeur	secretariaatdirecteur@gmail.com wfinisie@gmail.com	van Rooseveltkade no.2	471241
5	Min. Ruimtelijke ordening, Grondbeheer en Bosbouw	Armand Snijders	Directeur	armand.a.snijders@gmail.com/ mdrakenstein.djosetro@gmail.com / sec.dir.rgb@gmail.com	Cornelis Jongbawstraat 10 - 12	470700
6	Min. Onderwijs, wetenschap en Cultuur	Mevr. Bendanon	Directeur	secretariaat.directeur@education.gov.sr v.sr	Dr. S. Kafiluddistraat 117 - 123 (vroeger: Verleng	498850, 498005, 497954, 491332
7	Min. Handel en Industrie	Reina Raveles	Directeur	reina.raveles@minhi.gov.sr/ reinaraveles@yahoo.com	Havenlaan Oost no. 1	403-741

APPENDIX 2



**ToR
REDD+ Projectbestuur**

Courtyard by Marriott
5 Februari 2016

WE ZIJN HET BOS    

Doel projectbestuur

Aanwijzingen geven over de strategische en technische richting van het project:

‘Versterking van de nationale capaciteit van Suriname voor de uitwerking van de nationale REDD+ strategie en het ontwerp van haar uitvoeringsraamwerk’.

WE ZIJN HET BOS    

3

Verantwoordelijkheden projectbestuur

- De verwachte resultaten van het project verzekeren;
- Bestuursbeslissingen voor de strategische richting van het project;
- Aanwijzingen geven voor het besteden van de projectfinanciering;
- Adequate implementatie van nationale wetgeving en regelgeving, regels en procedures.



4

Quorum

Voorwaarde bij vergadering:

- Quorum: aanwezigheid van 50% + 1 van de leden



5

Besluitvorming

- Besluiten tijdens vergaderingen op democratische wijze genomen.
- Een voorstel aangenomen indien:
 - Meerderheid van de leden die aanwezig zijn, het eens is met het besluit.



6

Dank u!
Vragen?



APPENDIX 3



Review deliverables
previous PB meeting

REDD+ Project Board meeting

February 05, 2016
Courtyard by Marriott


WE ZIJN HET BOS



Content

- Introduction
- Agreements
- Deliverables
- Project review report summarized

WE ZIJN HET BOS



Introduction

A REDD+ Project Board meeting was held on Nov. 27 to:

- introduce the project to the new members,
- discuss the progress made thusfar, and
- the preliminary workplan for 2016.

33 attendees: 18 male, 15 female, 20 project board members, 8 ITP representatives

- A meeting report has been prepared and circulated.

WE ZIJN HET BOS



Agreements

1. Utilize international and national expertise
2. Establishment of a Monitoring and Evaluation unit
3. Better preparation of the PB meeting: preparatory meetings, audio files, documentation in advance, meetings with possible partners
4. Terms of Reference of the Project Board

WE ZIJN HET BOS



Deliverables

1. Project review report (concept note) outlining:
 - The progresses in implementing the activities planned between July-December 2015, clarifying the milestones which have been achieved as well as delivery per activity.
 - An analysis of challenges since July 2015 and how they have been addressed or how they will be addressed in the future.
 - Updated understanding of what happened in Suriname (or is planned), which impact the AWP originally included in the project document.
2. Narrative explaining how the REDD+ national strategy is going to be elaborated, in a participative and effective manner
3. Revised AWP 2016

WE ZIJN HET BOS



Project review report summarized

Link with OP 2017 – 2021

Utilize existing governance structures

Link with projects from other partners such as WISE REDD+ (CI), Deforestation research (SBB)

Collaboration with ITP umbrella organizations

Close collaboration with REDD+ partners

Financing strategy and plan

WE ZIJN HET BOS



Thank you.
Questions?
Comments?



WE ZIJN HET BOS



APPENDIX 4



Introduction AWP 2016

REDD+ Project Board meeting

February 05, 2016
Courtyard by Marriott

WE ZIJN HET BOS



REDD+ fasen



WE ZIJN HET BOS





INHOUD


- Inleiding
- Geprojecteerde mijlpalen
- Geplande uitgaven

WE ZIJN HET BOS






Geprojecteerde mijlpalen - Pilaar II



Projected milestones for 2016: Pillar III



Planned expenditure - AWP 2016

Outcome	Budget (in USD)
1. Suriname leaders understand the potential of REDD+ for the country and engage all national and international partners into building the shared vision and the means to implement it, and key stakeholders and right holders have gained capacities, experience and confidence in the REDD+ process and understand its potential for the country's development	704,700
2. REDD+ strategy in Suriname is formulated with active support from major national stakeholders and right holders	750,500
3. Implementation framework and tools: A comprehensive implementation framework is designed and related instruments are built progressively framework and tools are built	527,770
Total	1,982,970

Planned expenditure - Pillar I

Output	Budget (in USD)
1a. Arrangement are made and allow for effective management of the REDD+ process in Suriname	332,400
1b. General human capacities are built, information is shared and dialogue and participation is effective with key stakeholders groups	214,300
1c. Indigenous and maroon people are specifically supported, engaged and ready for implementing REDD+	131,300
1d. The programme is suitably monitored and evaluated	27,000
Total	704,700

WE ZIJN HET BOS



Planned expenditure - Pillar II

Output	Budget (in USD)
2a Technical and human conditions to run REDD+ options analysis and SESA are built	123,000
2b Background studies for strategic analyses and planning are developed for successful REDD+ strategy implementation	414,500
2c REDD+ options are fully developed and integrate social and environmental risks and benefits as a part of a draft REDD+ national strategy	118,000
2d SESA completed	15,000
2e National safeguard information system is designed	5,000
2f REDD+ strategy is finalized and integrated into the post-2016 national development strategy	15,000
2g International support is secured to assist and fund REDD+ investment strategy in Suriname	60,000
Total	750,500

Planned expenditure - Pillar III

Output	Budget (in USD)
3a. Technical and human conditions to set up the implementation framework and tools are built	292,670
3b. A of a national forest REL/RL is developed	121,000
3c. A National Forest Monitoring System (NFMS) including an MRV function is developed	94,100
3d Legal reforms are fully planned and progressively implemented	20,000
Total	527,770

WE ZIJN HET BOS





APPENDIX 5



Pilaar 1: Engagement waarom?

- Het betrekken van functionele groepen voor het begrip over REDD+ en ter voorbereiding op een nog uit te werken REDD+ programma

WE ZIJN HET BOS



Overzicht activiteiten

I: Human Capacities and Stakeholders Engagement

1a.
Organiseren van het management voor het effectief beheer van het REDD+ proces in Suriname

1b.
Capaciteitsversterking van instituten en mensen, door informatie-uitwisseling, dialoog en participatie.

1c.
Het ondersteunen van Inheemse en Tribale groepen ter bevordering van de betrokkenheid in het REDD+ proces

1d.
Monitoring en evaluatie van het programma

Activiteit 1a: Organiseren van het management voor het effectief beheer van het REDD+ proces in Suriname

- Subactiviteiten:
 - Operationaliseren van het Project Bestuur
 - Stakeholder analyse, wie kan in welk proces betrokken worden
 - Aangaan van strategische partnerschappen
- Periode: jan - dec 2016
- Verantwoordelijk: Project Management Unit (PMU)
- Samenwerking: NIMOS, UNDP (delivery partner), multidisciplinaire groep stakeholders, REDD+ assistenten, marron, inheemse gemeenschappen

WE ZIJN HET BOS



Activiteit 1b: Capaciteitsversterking van instituten en mensen, door informatie-uitwisseling, dialoog en participatie

- Subactiviteiten:
- Achtergrond studies/analyses
 - Onderzoek naar behoefte voor capaciteitsversterking (stakeholderanalyse is de basis)
 - Uitwerken en uitvoeren capaciteitsversterkingsplan
 - Uitzetten awareness plan voor stakeholdergroepen
 - Verhoging algemene communicatie en awareness
- Periode: feb – dec 2016 (variëert)
- Verantwoordelijk: PMU, consortium aan ingehuurd expertise, UNDP
- Samenwerking: multidisciplinaire groep getrainde stakeholders.

WE ZIJN HET BOS



Activiteit 1c: Het ondersteunen van Inheemse en Tribale groepen ter bevordering van de betrokkenheid in het REDD+ proces.

- Subactiviteiten:
 - Regelmatige training en inzet van REDD+ assistenten in het proces van informatie-uitwisseling met gemeenschappen/dorpen
 - Ondersteuning van Bureau Grondenrechten voor verdere oplossing van grondenrechten
 - Ontwikkeling van radioprogramma's speciaal voor het binnenland, met inbreng van REDD+ assistenten en anderen
 - Ontwikkeling van videoproducties voor algemeen gebruik
- Periode: feb – dec 2016
- Verantwoordelijk: PMU, ingehuurd consortium aan expertise,
- Samenwerking: overkoepelende organisaties van Inheemsen en Marrons, multidisciplinaire groep getrainde stakeholders, REDD+ assistenten, SBB, AdeKUS

WE ZIJN HET BOS



Activiteit 1d: Monitoring en evaluatie van het programma

- Subactiviteiten:
 - Het opzetten van een Monitoring en Evaluatie Unit.
- Periode: feb – mei 2016
- Verantwoordelijk: PMU
- Samenwerking: brede groep relevante stakeholders, NIMOS


WE ZIJN HET BOS



Indicatieve uiteenzetting activiteiten in tijd

jan 2016

dec 2016



WE ZIJN HET BOS




Samenwerking

- 1b/1c: Capaciteitsversterking voor deelname in én ontwikkeling van het betrekken van stakeholders
 - Invulling geven aan stakeholder engagement plan in relatie tot uw sector.
 - Wat moet de engagement bereiken en hoe? Wat zijn uitdagingen en mogelijke oplossingen voor verschillende belanghebbenden?

WE ZIJN HET BOS



Dank u!
Vragen?



WE ZIJN HET BOS



APPENDIX 6



REDD+ Readiness Annual Work Plan 2016

Pilaar II: REDD+ strategie

5 februari 2016
Courtyard Marriott

WE ZIJN HET BOS



Pilaar 2: Voorbereiding waarop?

- Een 'volwassen' REDD+ mechanisme zoals opgenomen in de volgende bindende klimaatovereenkomst

Maar, ook:

- Visie voor het bos/voor Suriname in 2025, 2030, 20...?
- Duurzaam ontwikkelingspad voor Suriname
- Gedegen ruimtelijke planning
- Volwaardige controle en handhaving activiteiten in het bos, wetgeving
- Investerings in duurzame sectoren
- Sterkere instituten, betrokken belangengroepen

•

WE ZIJN HET BOS



Overzicht activiteiten

II REDD+ strategie

2a.
Opbouwen
capaciteit

2b.
Achtergrond
onderzoek
en studies

2c.
Ontwikkelen
visie en
strategie
opties

2d.
Sociale en
Milieu
analyse

2e.
Ontwerpen
informatie
systeem

2f.
Finaliseren
strategie en
integreren in
nationale
ontwikkeling

2g.
Internationale
ondersteuning

Activiteit 2a: Opbouwen technische en menselijke capaciteit om strategie opties te ontwikkelen

- Subactiviteiten:
 - Identificeren en inhuren expertise voor strategie ontwikkeling, SESA, achtergrond studies
 - Versterken stakeholder capaciteit voor deelname
- Periode: Feb-Okt 2016
- Verantwoordelijk: Project Management Unit (PMU)
- Samenwerking: NIMOS, UNDP (delivery partner), multidisciplinaire groep stakeholders, REDD+ assistenten, marron, inheemse gemeenschappen

WE ZIJN HET BOS



Activiteit 2b: Achtergrond onderzoek en studies als basis om de strategie te kunnen formuleren

- Subactiviteiten:
 - Achtergrond studies/analyses
 - Landgebruiksrechten,
 - Corruptie risico's,
 - Legal, policy, institutional, practice gap analysis; UNFCCC implications for REDD+,
 - Drivers of Deforestation
 - Innovatieve economische kansen
 - Review van REDD+ strategie opties
- Periode: Feb – Nov 2016 (varieert)
- Verantwoordelijk: PMU, consortium aan ingehuurde expertise, UNDP
- Samenwerking: multidisciplinaire groep getrainde stakeholders (onder act.2a)

WE ZIJN HET BOS



Activiteit 2c: Ontwikkelen van een visie en strategie opties

- Subactiviteiten:
 - Ontwikkelen en uitwerken strategie opties
 - Ontwikkelen en analyseren visie/scenario voor REDD+
 - Informatie uitwisseling en bewustwording
- Periode: Aug 2016 – Q1 2017
- Verantwoordelijk: PMU, ingehuurd consortium aan expertise,
- Samenwerking: multidisciplinaire groep getrainde stakeholders, REDD+ assistenten en marron, inheemse gem., SBB, AdeKUS

WE ZIJN HET BOS



Activiteit 2d: Analyse van Sociale en Milieu risico's, standaarden en principes om mee te nemen

- Soort activiteit: Analyse, participatief
- Subactiviteiten:
 - Nationale analyse van sociale en milieu risico's, waarborgen, standaarden
 - Gap analysis aan de hand van resultaten en REDD+ strategie opties, bestaande wetgeving en beleid
- Periode: Okt – Dec 2016
- Verantwoordelijk: PMU, consortium aan ingehuurde expertise
- Samenwerking: brede groep relevante stakeholders, NIMOS,

WE ZIJN HET BOS



Activiteit 2e: Ontwerpen van een nationaal systeem voor informatieverzameling m.b.t. internationale sociale en milieu waarborgen

- Subactiviteiten:
 - Overzicht creëren bestaande, relevante informatie voor UNFCCC 'safeguards'
- Periode: Okt – Dec 2016. Overige subactiviteiten in 2017
- Verantwoordelijk (2016): PMU,
- Samenwerking: NIMOS, UNDP

WE ZIJN HET BOS




Activiteit 2f: Finaliseren REDD+ strategie en integreren in nationaal ontwikkelingsbeleid

- Subactiviteiten:
 - Lobbyen voor politieke bewustwording en ondersteuning
 - Lobbyen voor integreren REDD+ strategie in nationaal ontwikkelingsplan
- Periode: Aug 2016- Q1 2017. Overige subactiviteiten in 2017
- Verantwoordelijk: PMU, NIMOS
- Samenwerking: Ministeries, Parlement, Planburo

WE ZIJN HET BOS





APPENDIX 7



REDD+ Readiness
Annual Work Plan
2016


Activiteit 2b4 & Pilaar III:
Implementatieraamwerk en
instrumenten

5 Februari 2016
Project Board Meeting - Marriot


WE ZIJN HET BOS

Basis principes



Overzicht activiteiten



Activiteit 3a: Opbouwen technische en menselijke capaciteit om het implementatie raamwerk te ontwikkelen

• Subactiviteiten:

- Opzetten van institutionele capaciteiten → NFMS Roadmap
- Versterken van NFMS team, partners en stakeholders




WE ZIJN HET BOS



Activiteit 3b: Nationale FREL/FRL ontwikkelen


FREL/FRL
 1st submission including:
 - deforestation
 - forest degradation due to logging
 - Sustainable Forest Management



WE ZIJN HET BOS




Activiteit 3b: Nationale FREL/FRL ontwikkelen



WE ZIJN HET BOS



Activiteit 3b: Nationale FREL/FRL ontwikkelen



WE ZIJN HET BOS



Activiteit 2b4: Consensus DoDFDB+

National consensus on DoDFD

Socio-economic Analysis of DoDFD

Quantitative Analysis of DoDFD

National consensus on Drivers of Deforestation Forest Degradation and the barriers for the + activities

Kwantitatieve analyse

Socio-economische analyse

Uit one-on-one meetings:
Inspelen op bestaande initiatieven



P3DM exercise Boven-Suriname gebied, TBI

WE ZIJN HET BOS



Activiteit 3c. Ontwikkelen NFMS

UNFCCC requirements



Activity Data

Emission Factors

Satellietmonitoring

Protocol voor monitoren van bosbedekking

Monitoren van verandering in bosbedekking



WE ZIJN HET BOS





Activiteit 3c. Ontwikkelen NFMS

UNFCCC
requirements
Activity Data
Emission Factors

Nationale Bosinventarisatie

- Nationaal Bosinventarisatie Protocol
- Veldmetingen (o.a. om emissies bij het ontbossen en bij bosdegradatie te bepalen)



WE ZIJN HET BOS



Activiteit 3c. Ontwikkelen NFMS



Geoportal

Doel: Actuele en wetenschappelijk onderbouwde data ter beschikking over de staat van de bossen van Suriname

Belang: duurzame ontwikkeling ("meten is weten"), onderzoek, landgebruiks planning

Principe: Alle data binnen de NFMS zal beschikbaar/ toegankelijk zijn voor iedereen



WE ZIJN HET BOS



